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FY 2004 Accomplishments

Project 
Number Project

 Estimated 
Cost - $ 

Thousands 

Square 
Footage to be  

Removed/ 
Cleaned-Up

Status of Project 
as of 9/30/04  Cost/Scope/Schedule 

04-AMES-1 Waste Handling Facility Closeout and Demolition  $               150 Completed Within Baseline

04-ANL-1 Bldg. 202 (N&P Kennels) Partial Disposal 230$               4,000 Completed Within Baseline
04-ANL-2 Bldg. 202,D-149 Lead Vault Demolition 230$               192 Underway Completed 10/8/04
04-ANL-3 Bldg. 205 G101 Junior Cave Remediation Project 289$               200 Completed Within Baseline
04-ANL-4 Bldg. 317 Baler Building Demolition 192$               1,100 Underway  Completion projected by 12/31/04 
04-ANL-5 Bldg. 329 Demolition 38$                 1,000 Completed Within Baseline

04-BNL-01 Bldg. 206/207/208/457/458 Demolition 725$               33,655 Underway Demolition of Bldg. 206 completed 10/30/004
04-BNL-02 Bldg. 88 Demolition 250$               9,323 Completed Within Baseline
04-BNL-03 Bldg 919F Demolition 18$                 41 Completed Within Baseline

04-FNAL-01 Bubble Chamber Demolition 233$               3,000 Completed Within Baseline

04-LBNL-01
Remove Upper Layer Roof Concrete Shielding Blocks & 
Beamline Components 500$               Completed Within Baseline

04-LBNL-02
Remove Shielding Blocks, Beamlines, etc., Three 
Transportainers, and Lead Dust Filters and Fan Equipment 1,000$            2,000 Completed Within Baseline

04-LBNL-03 Bldg. 29D Demolition 25$                 276 Planning  Completion projected by 2/1/05 

04-LLNL-01 Remove MFE Legacy Facilities at B445 250$               8,000 Completed  Within Baseline 

04-ORNL-01 Bldg. 2069/7010/2016/7055 Demolition 586$               14,523 Completed  Within Baseline 
04-ORNL-02 Bldg. 5000 Demolition 174$               4,360 Completed  Within Baseline 

04-PPPL-01
PBX-M/PLT Subsystem Removals and C-site Cooling Tower 
Demolition 980$               18,200 Completed Within Baseline

04-SLAC-01 B Target Room (End Station B Building) Cleanout 150$               3,000 Underway
Delayed due to safety concerns about capacity 

of lifting equipment 

HQ Reserve

Total FY 2004 6,020$           102,870

Semi-Annual Report: September 30, 2004 
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FY 2005 Projects

Project 
Number Project

 Estimated 
Cost - $ 

Thousands 

Square Footage 
to be  Removed/ 

Cleaned-Up
Annual S&M 
Savings-$K

Deferred 
Maintenance 

Elimination-$K
Status of Project 

as of 3/31/05  Cost/Scope/Schedule 
05-AMES-1 Waste Handling Facility Closeout and Demolition-Cont'd  $              150 9,000  $                       30 

Total  FY05  $              150 9,000  $                       30  $                       -   

05-ANL-1 Remediation 50$                280 4$                         
05-ANL-2 Project 510$              2,133 12$                       
05-ANL-3 Bldg. 370 Alkali Metal Loop Demolition 120$              315 5$                         
05-ANL-4 Bldg. 40 Demolition Project Phase I 370$              15$                       
05-ANL-5 Bldg. 205 K-116 Remediation Project 185$              150 9$                         
05-ANL-6 Bldg. 325C Demolition 187$              700 23$                       

Total  FY05  $           1,422 3,578  $                       68  $                       -   

05-BNL-01 Bldg 527 Demolition 90$                2,869 4$                         
05-BNL-02 Bldg 197 (Partial, Acid bath Area) Demolition 50$                1,546 1$                         
05-BNL-03 Bldg 422 (Partial, Fire Area-Old Paint Shop) 50$                1,264 1$                         
05-BNL-04 Bldg 492 Demolition 80$                1,243 1$                         
05-BNL-05 Bldg 933B Demolition 40$                1,179 1$                         
05-BNL-06 Bldg 650A Demolition 60$                1,246 -$                          
05-BNL-07 Bldg 934 Demolition 35$                810 1$                         

Total  FY05 405$              10,157 9$                         -$                      

05-FNAL-01 Muon Enclosure Demolition-2 125$              790 2$                         
Total  FY05 125$              790 2$                         -$                      

05-LBNL-01
Development of Conceptual Design, Environmental & CD-1 Docs 
for Bevatron Demolition Project 1,360$           

Total  FY05 1,360$           0 -$                      -$                      

05-LLNL-01 Remove MFE Legacy Facilities at B445-Continued 150$              
Total  FY05 150$              0 -$                      -$                      

05-ORISE-01 Bldg. SC-2, Isotope Laboratory, Demolition 565$              952
Total  FY05 565$              952 -$                      -$                      

05-ORNL-01 Bldg. 2001 Demolition 1,267$           25,338 56$                       
05-ORNL-02 Bldg. 2024 Demolition 412$              10,300 15$                       

Total  FY05 1,679$           35,638 71$                       -$                      

04-PPPL-01 Demolition of Health Physics Calibration and Service Laboratory 55$                2,170 Within Baseline
Total  FY05 55$                2,170 -$                      -$                      

HQ Reserve 140$              

Total FY 2004 6,051$           62,285 180$                     -$                      

Table 3 - Status of Office of Science FY 2005 Excess Facilities Disposition Projects
Semi-Annual Report: March 31, 2005 
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Plans for FY 2006 

In FY 2006, funding of $14,637,000 will support the 10 projects listed below and allow for the clean-
up/removal of an estimated 80,000 square feet of space:

Ames ($45,000) – Demolition of Hydrogen Test Cell Facility (900 sq. ft.)

ANL-E ($770,000) – Bldg. 200 Heavy Isotopes Hood/Equipment Demolition and Bldg. 205 F-111 
Excess/Contaminated Media and Equipment Clean-up (Phase 2) (approximately 3,100 sq. ft.)

BNL ($600,000) – Demolition of Building 86 and Demolition of Building 650, Phase 1 (approximately 
11,000 sq. ft.)

FNAL ($125,000) – Demolition of Two Muon Enclosures (approximately 800 sq. ft.)

LBNL ($11,046,000) – This funding will support removal of Building 51A of the Bevatron complex, a 
28,478 square foot high bay structure. It will also support activities required to execute total removal of the 
Building 51/ Bevatron complex, including: surveys and planning activities, such as engineered plans and 
specifications for the demolition of the Bevatron and Building 51; waste management 
plan; characterization plan; health & safety plan; and community relations plan. The FY 2006 funding will 
also support utility relocations, preliminary hazardous material abatement, and removal of abandoned 
electrical equipment. (approximately 28,000 sq. ft.)

LLNL ($150,000) – Demolition of Magnetic Fusion Energy Legacy Facilities at Building 445, Phase 3 
(approximately 7,000 sq. ft.)

ORISE ($768,000) – Demolition of Building SC-5, Large Animal Containment Facility (approximately 5,600 
sq. ft.)

ORNL ($1,133,000) – Demolition of Building 2000 (approximately 23,000 sq. ft.)
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Status of SC Space Bank-1

Estimated Area and Schedule for Projects Subject to the One-for-One Offset Requirement*

Site Project Name
Project 
Number

Estimated Area 
(square feet)

Fiscal Year 
Anticipated 

Construction 
Start Year

Anticipated 
Construction 
Completion 

Year
Oak Ridge (ORISE) GPP Project N/A 5,600 2003 2004
ORISE SC-200 Construction (GPP) AA0D0063 21,500 2004 2004
SLAC SSRL Office Trailer (GPP) N/A 2,160 2004 2004
Total FY 2004 Pending 29,260

Lawrence Berkley (LBNL) GPP Projects N/A 1,200 2003 2005  
Total FY 2005 Pending 1,200

Oak Ridge (ORNL) Center for Nanophase Materials Science 03-R-312 80,000 2003 2006
Stanford Linear Accelerator Center Linac Coherent  Light Source 05-R-320 50,000 2006 2006
Total FY 2006 Pending 130,000

Lawrence Berkley (LBNL) The Molecular Foundry 04-R-313 96,000 2004 2007
Brookhaven National Laboratory Research Support Building Ph 1 MEL-001-027 65,000 2004 2007
Sandia National Lab (SNL)* Center for Integrated Nanotechnologies 03-R-313 95,000 2004 2007
Los Alamos Lab (LANL)* Center for Integrated Nanotechnologies 04-R-314 34,000 2004 2007
Thomas Jefferson National Accel. Facility CEBAF Center Addition Ph 1 MEL-001-033 59,000 2005 2007
Stanford Linear Accelerator Center Linac Coherent Light Source 05-R-320 30,000 2006 2007
Total FY 2007 Pending 250,000

Brookhaven National Laboratory Center for Functional Nanomaterials 05-R-321 95,000 2005 2008
Total FY 2008 Pending 95,000

Grand Total 505,460
*Project funded by SC, space provided by NNSA. Not included in totals.

*Courtesy ME-90
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Status of DC Space Bank-2

SITE NAME
Banked Area 

FY 2002
Banked Area 

FY 2003
Banked Area 

FY 2004
Total Area 

Banked to Date

New Construction 
Completed in 2003 
Subject to Offset

New Construction 
Completed in 2004 
Subject to Offset

Balance of 
Banked Area

Ames Laboratory 0 0 0 0 0 0
Argonne National Laboratory East (New Brunswick Laboratory) 89,950 3,526 -88,535 (1) 4,941 0 4,941
Brookhaven National Laboratory 97,518 19,760 38,836 156,114 0 156,114
Fermi National Accelerator Facility 0 1,836 1,494 3,330 0 3,330
Lawrence Berkeley National Laboratory 15,639 81,960 44,775 142,374 0 142,374
Oak Ridge Reservation (ORNL, BNFL, Wackenhut, and ORISE) 61,609 -6,277 41,255 96,587 82,040 14,547
Princeton Plasma Physics Laboratory 0 0 0 0 0 0
Stanford Linear Accelerator Center 16,043 6,907 93,056 (2) 116,006 2,160 113,846
Thomas Jefferson National Accelerator Facility 65,000 0 0 65,000 0 65,000

Total 345,759 107,712 130,881 584,352 0 84,200 500,152
(1) Argone National Lab banked 4,521n FY 2004 but waived 93,056 sf to the Stanford Linear Accelerator Center (SLAC).  Therefore -85,535 sf is reflected.
(2) SLAC wiaved in 93,056 sf of space banked at Argonne National Lab.

Eliminated Area Banked to Offset New Facility Construction

*Courtesy ME-90



Office of Science

U.S. Department of Energy

8

Space Bank-3

Bottom Line:

Banked space plus planned elimination 
enough to cover currently planned SC new 
construction, but not significant new 
additions – e.g., GTL
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